

Let's get your project started.

— Start right. Stay structured. Succeed faster. —

We understand that the initiation of digital projects in industry can be a tough thing. Backed with lots of OI4 member knowledge and power we are happy to support and moderate your project initiation. This approach will help you to establish a foundation successful project implementations build up on, ideally as a RFQ document potential suppliers can bid on.*

As we are highly interested in digital industry implementations this offer addresses member projects as well as end customer projects.

*As OI4 operates precompetitive our proactive involvement will end after projects initiation. We will not provide requirement towards members or member products.

Digital projects require...

- An as-is architecture of your current situation
- Early alignment of internal stakeholders (e.g IT-OT)
- Clear scoping of budget constraints as digital projects tend to be dynamic
- Significant internal resources alongside implementation period as buying a digital project is not like buying a product
- A transition plan and especially trained key users to enable your team
- Experience
- And much more



Project initiation

OI4 PM/PO can support you!

We are happy to get in contact with all relevant project stakeholders.

We are happy to share our OI4 mindset and our capabilities. We are convinced that this Input will positively affect project elaboration - but mainly it's about listening to customers problems, projects ideas and goals.

Based on given information OI4 PM/PO can review or outline a "to-be" solution architecture draft. In order to ensure the content, workstream leads or suiting members might be contacted to ensure an up-to-date/ future proof solution draft.

Communication is key - we help you to address requirements in an adequate manner.

We understand that a four-eye principle can help to evaluate your resource assumptions. Its important to receive an early stage indicator of overall feasibility.

We can help to scope transition efforts for all stakeholders involved

We can conduct an onsite workshop to narrow and streamline a projects scope.

Alongside we initiate an OI4 project documentation. This description shall support handover if OI4 members get involved over time.

OI4 PM/PO supports setting up an RFQ which can be addressed in the market.



Project realization

We accompany the project kick off and ensure a good handover of initiation phase knowledge

We Attend selected project meetings to keep track of solution design and simply to see if or how OI4 deliverables are applied

(In case of OI4- and lighthouse projects our engagement will be higher to support progress - as long as it is compatible with our precompetitive role)

Project completion

We accompany final acceptance procedure

We moderate / conduct a lessons learned, align and update the initial project description, outcome - documents

We initiate knowledge transfer of permitted project details to OI4 members. Making results accessible and process information for a potential re-use Transfer to project directory.

Given a prosper outcome we are happy to create and publish a success story



Sounds good?

Connect with us now.

[Click to connect](#)